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Contract No.: 04-0120F4

Inspector Name: Altamirano, Victor

Diary #: 277 Date: 15-Oct-2013 Tuesday

Approved Date:

Shift Hours: Break: Over Time:

Const Calendar Day: 498

Inspection Type:

Title: Transportation Engineer

Federal ID:

Location:

SubmitStatus:

04-0120F4
04-SF-80-13.2/13.9

Self-Anchored

Suspension Bridge

Working Day If no, explain:

Temperature 7 AM 12 PM 4PM

Weather

Precipitation Condition

Diary: Dispute

Work description.

Inspector(s): Victor Altamirano (10 hours total including 2 hours overtime)
Date: 101513
Location: West of OTD building test area
Weather: 70 degrees
Field Work
I observed a worker drilling holes into concrete footing for test rig 8. Two other workers were prepping to
install k-rail and crane mats on the south side per the Department’s direction to have most of south side
ready so that VGO can install wiring next week. By 1415, workers began placing crane mats, k-rail and
pallets of sandbags on mats. Workers completed installing a 20 feet k-rail in the east/west direction by
1422. The foreman and another iron worker continually left the test rig site to bring back k-rail and crane
mats to set up at the test rig job site.
Another iron worker helped drilling holes in concrete footing at test rig # 5 by about 1425. Then by about
1537, he came back to bring 20 feet k-rail and this was ongoing for little while. The foreman brought crane
mats and placed it adjacent to test rig footing 7 & 8 using a forklift.
By 1550, two workers were called to do non-related CCO 314 work. They came back about 1630 and
stayed for an hour longer placing additional k-rail between test rig footing 5 & 6 and also between 6 & 7.
Equipment

3 radios for 6 regular hours and 6 OT hours.
1 extendable forklift for 1 regular hour, 1 R/W delay and 2 OT hours.
One small forklift ABF # 002351 for 2 regular hour and 2 hours OT.
110KW generator ABF # 002342 for 2 regular hours and 2 OT hours.
2 drills for 3 regular hours and 2 OT hours.
1 Kubota for 2 regular hours.

20' K-rail (27 k-rails were being rented for the Department)
10' k-rail (8 k-rails were being rented for the Department)
Nine (9) total (12"x12") crane mats 5'x16'

Note that equipment(s) do sit idle for some time and that the R/W delay is applied to for that case only.
Otherwise, R/W delay is typically used for cases if there were R/W issues that occurred and the Contractor
had already brought their equipment out and couldn't perform the work due to a R/W delay. That is not the
case for the work being performed with the test rigs.

Office Work
I finalized other past diaries.
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Job Name: 04-0120F4 Inspector Name Altamirano, Victor Diary #: 277 Date: 15-Oct-2013 Tuesday

ABF engineer (Kelvin Chen) was present for 3 hours.

Bid Item: 001 0-RRR-EFA.314CCO-314 E2 Remove, Replace & Test Rods

AMERICAN BRIDGE/FLUOR, A JV

Labor

Trade Class RT Hrs OT Hrs DT Hrs TotalName DisputeRemarks

Contractor: AMERICAN BRIDGE/FLUOR, A JV

FOR JAMES STURGEONIronworker 2.00 2.00 0.00 4.00

APP ROBERT MARTELLIronworker 2.00 2.00 0.00 4.00

JNM BARRY ROTHMANIronworker 2.00 2.00 0.00 4.00

Attachment

Hauling and Placing 20' long k-rail using a extendable forklift k-rail installation near concrete ftg # 5 & 6

Ongoing rod holes for 1" anchor rods at Test Rig ftg # 8

Page 2 of 2ddrRptbyBidItem


